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Projects UpdateProjects Update
Project 1:  IOWAccess NetworkProject 1:  IOWAccess Network
The project team is reviewing the Iowa Interactive work schedule to make
sure the project is on time to go online in June.  The team continues to
independently list organizations and individuals and constituencies that
need to be targeted during the public information effort this summer.  The
team would like to develop a speakers bureau composed of IOWAccess
participants to carry out the public information effort.  The team will meet
again in June or early July.

Project 2:  Internet Training Materials with Arizona State UniversityProject 2:  Internet Training Materials with Arizona State University
Project cancelled.

Project 3:  Internet Training Materials and ProgramProject 3:  Internet Training Materials and Program
The training materials for citizens and frontline government workers is
being made available to Project 1 and they will make these materials
available through the IOWAccess web site.  People interested in learning
more about the Internet will be able to download these materials for their
individual use.

Project 4:  Internet Pilot Project in Area XVProject 4:  Internet Pilot Project in Area XV
The final center in Oskaloosa is scheduled to open this summer.

Project 5:  Online Budget and Tax InformationProject 5:  Online Budget and Tax Information
Last week’s IOWAccess update incorrectly listed the date of the upcoming
team meeting.  The correct date is Monday, June 8 from 3:00 – 4:30 pm.
Solutech, the project vendor, will be on hand to discuss wrap-up of Phase 1
and the status of Phase 2.

Project 6:  Online Housing and Finance ServicesProject 6:  Online Housing and Finance Services
Iowa State University (ISU) is still on track for project implementation by
July 1 with telephone interviews completed, database conversion nearly
completed, and data base entry continuing.  A temporary web site has been
set up for project team members to review and provide input.

Project 7: Project 7: First Stop Business License Center, Professional LicensingFirst Stop Business License Center, Professional Licensing
Center & Regulation GuideCenter & Regulation Guide
Work continues on building the database housed on the project server
located at the Iowa Department of Economic Development.  The contractor
is working closely with Iowa Interactive to ensure a smooth transition for
building the web interface.

Project 8:  GISProject 8:  GIS
The team continues to work on all aspects of the project including bringing
the GIS Clearinghouse on-line, providing education opportunities, and



ensuring signing of the Iowa Geographic Information Council executive
order.

Project 9:  STAWRSProject 9:  STAWRS
Project 9 has scheduled the second pilot for June 22 and 23.  The vendor
continues to work on the evaluation phase of the system.

Project 10:  Electronic Commerce Business PlanProject 10:  Electronic Commerce Business Plan
The project vendor is preparing the first draft of the business plan.  The
details for security and current legislative considerations are being studied
as those sections of the business plan are written.

Project 11:  Environmental PermittingProject 11:  Environmental Permitting
The project leads and Windsor Technologies will meet June 4 to discuss
general task updates and more detailed technical aspects of the project.  The
next team meeting will be held in late June.

Project 12:  Automated Booking Station PilotProject 12:  Automated Booking Station Pilot
Installation and training at the sites is being completed.  The system should
be operating on a trial basis for a few more weeks.

Project 13: Community Resource Directory PilotProject 13: Community Resource Directory Pilot
A team meeting has been scheduled for June 29 from 1:30 – 4:00 pm with
sites to be announced.  A subgroup of the team will be meeting on June 10
to consider issues of marketing, outreach, and roll-out to make
recommendations to the full team.  A technology subgroup will meet by
conference call on June 10 to discuss the interface between Galileo and Iowa
Workforce Development.

Project 14: Integrated Client Information for Mental Health ServicesProject 14: Integrated Client Information for Mental Health Services
The team will meet June 2 to assess the system as it is being used in the
counties.  Evaluation and reporting will also be discussed at the meeting.

Meetings ScheduleMeetings Schedule
Citizens Council
Friday, June 19
10:00 am - 1:00 pm
USDA - Rural Development, Des Moines – remote ICN connections available

Project 5:  Online Budget and Tax Information
Monday, June 8
3:00 – 4:30 pm
Iowa Department of Economic Development, Des Moines – remote ICN
connections available

Project 6:  Online Housing and Finance Services
Friday, June 26



10:00 am - Noon
Iowa Department of Economic Development, Des Moines

Project 7:  First Stop Business License Center, Professional Licensing Center &
Regulation Guide
Monday, July 8
10:00 am - Noon
Iowa Department of Economic Development

Project 9:  STARWS
Thursday, June 18
Iowa Department of Employment Services, Des Moines – remote ICN
connections available

Thursday, July 16
Iowa Department of Employment Services, Des Moines – remote ICN
connections available

Project 13: Community Resource Directory Pilot
Monday, June 29
1:30 – 4:00 pm
Site TBA

Project 14: Integrated Client Information for Mental Health Services
Tuesday, June 2
1:30 – 3:30 pm
Veterans Affairs, Federal Building, Des Moines – remote ICN connections
available


